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1 Rocky Flats Closure Project

1.A 371 Complex Project

1.A.A 371 Closure

+1.A.A.A Project Management

| | | 1222 22MAY00 | 30SEPOS
+1.A.A.B Facilities Management

| | | 1221 22MAY00 | 29SEPOS
+1.A.A.C Deactivation

| | | 788 22mAY00 | o4nOvO3
+1.A.A.D Decommissioning

| | | 1456 22MAYO0 | 110CTO
+ 1.A.A.E B374 Waste Operations

| | | 719] 22mAvo0 | 17303
+1AAF PuSPS

| | | 638 22MAYOD | 22NOV02
+1AA.G Wet Residues

| | | 50| 22MAYO0 | 313UL02
+1AAH Salt Residues

| | | 220] 22mAv00 | 08mAYOL
+1A.AJ SS&C Residues

| | | 201] 22mAv00 | 20AuG0L

+1.A.AK Dry Residues
| | | 423 o2novoo | 115EPO2
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